Washington Stata
Department of Transportation

1-90/Price Cr Vic to Cabin Cr I/C Phase 4 - Add Lanes/Wildlife Bridges

Project Information Project Milestones

PIN: 509094A
Region: South Central
State Route: 1-90
Current Status: Pre-Construction

As of Date: September 2020
Regional Admin: T. Trepanier

Legislative Districts: 13

Project Description

The original concrete pavement on this section of 1-90 east of Snoqualmie Pass is severely
deteriorated and needs to be replaced. Existing low clearance bridges over the highway create
hazards for oversized loads. Drivers also experience stop-and-go traffic conditions due to
increasing traffic volumes and collisions, including collisions with wildlife. This project will
reconstruct 1-90 on a new alignment and add a third lane in each direction to add capacity,
improve sight distance, provide a smoother ride, replace rapidly deteriorating pavement, and
increase vertical clearance for oversized loads. The project will also construct new wildlife
crossings to improve habitat connectivity and reduce collisions with wildlife.

Watch List Description

As of April 2019: The Cost Engineering Validation Process (CEVP) that was completed in
August 2018 change the delivery from a three-Stage approach to a two-Stage approach,

which will move the project by 4-years. In addition, the market conditions project the total cost
of the project may exceed the budget amount provided by the Legislature. The Project team is
looking for in-budget alternatives.

Project Web Site: https://www.wsdot.wa.gov/projects/i90/stampede-pass/home

Milestone Original Date Current Date Status
Project Definition Complete Q3 2020 Q3 2020 On Schedule
Preliminary Engineering Start Q32020 Q32020 On Schedule
Environmental Complete Q3 2023 Q3 2023 On Schedule
Right of Way Complete
Contract Advertisement Q4 2023 Q4 2023 On Schedule
Operationally Complete Q22028 Q22028 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $15,765 $15,765
Right of Way $0 $0 $0
Construction $0 $190,490 $190,490
Total $0 $206,255 $206,255
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $15,765 $15,765
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $190,490 $190,490
Total $0 $0 $0 $206,255 $206,255
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